
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 679 Date: 17-Oct-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 135

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6;50 AM. Mario came at 1:15 PM. Crews had to work on the shims
adjustments on the North main span ( CCO 240 S - 2 ) & work on the suspender ropes clamps . They
started at 7:00 PM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the shims adjustments . Crews started at
PP # 82 at 7:10 AM. They had problem with the air [pressure for bolt the Bolt tight machine . Crews had
to call the technician to take care of the problem . He was done at 8:00 AM.. They resumed to work at
PP # 82 at 8:05 AM. Crews had to jack the rods , release the nuts , remove 10 mm. shims , lock the nuts ,
tension the rods with 16400 PSI pressure , tighten the nuts , repeat for 2 times with the same pressure ,
lock the nuts , release the pressure , jack the outboard rods , release the nuts , until the shims can slide
under the sockets , tension the rods , with 16400 PSI pressure , remove the jack , install & snug the lock
nuts with knocker wrench . Crews were done at 9:00 AM.

After that , crews had to mobilize their tools & equipments to work at PP # 78 . Following the same
procedures as previous location , but with 20 mm. shims adjustments .They started at PP # 87 at 9:05 AM.
Crews were done at 11:50 AM.

They started at PP # 62 at 11:55 AM. Crews were done at 2:15 PM. Crews had to wrap up & pull out of
the site their tools & equipments. They left at 2:30 PM.
For the CCO 240 S - 2 . for Obra , Carlos , Rigoverto , & Roger 7.0 Regular Hours . For Mario 1.5 Regular
Hour . 2.0 Regular Hours for the JLG Fork lift .

Crews left to work on the friction brackets on the North main span to the end of the shift .

The New Rotation Angles .
PP # Inboard Outboard
PP # 62 89.1' 89.1'
PP # 78 86.6' 89.6'
PP # 82 90.0 89.7'

Anthony , Augie , Casey , & Robert had to work on the suspender ropes clamps . Anthony & Augie had
to install the clamps at PP # 82 . Casey & Robert at PP # 80 . They started at 2:30 PM. Crews had to use
hydraulic jacks to bring the ropes closer to fit the clamps . Crews had install 2 clamps at PP # 78 .
1 clamp at PP # 80 . & 1 clamp at PP # 82 . The back of the jacking brackets were damaged .

Crews had to stop at 3:45 PM. They had to weld back stiffener plates on the jacking brackets to
reinforce the jbrackets . Crews were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 679 Date: 17-Oct-2012 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 1.00 2.00 0.00 3.00

APP AUGIE SOLISIronworker 1.00 2.00 0.00 3.00

FOR ANTHONY COSTAIronworker 1.00 2.00 0.00 3.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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